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Anchor Environmentat, L.L.C.

‘\f‘ ANCHOR 1411 4 Avenue, Suite 1210
e ENVIRONMENTAL, L.L.C. Seattle, Washington 98101
Phone 206.2687.9130

Fax 206287.9131

Scope of Services

Project Title: Ash Grove Cement- Dolphin Replacement Project

Project Location:  Seattle, WA

Date of Scope: August 12, 2004

Anchor Environmental, L.L.C. (Anchor) was asked to submit a scope of services for permitting
support for installation of a dolphin at the Ash Grove Cement Company (Ash Grove) facility,
located on the Duwamish Waterway.

Project Understanding; It is our understanding that the project involves installation of a new 4
or 5-pile dolphin near the barge loading facility. An equal or greater number of creosote-treated
piles would be available for removal to offset impacts from installation of the new dolphin.
Based on this description, Anchor believes the following permits/approvals will be required:

® A Shoreline Substantial Development Permit (SSDP) and Master Use Permit (MUP) from
the City of Seattle. Anchor will endeavor to try to get the work covered in an exemption
from SSDP requirements, but because the proposed structure is a new structure, the City
of Seattle will likely require Ash Grove to obtain an SSDP/MUP.

e A State Environmental Policy Act (SEPA) checklist will be required for submittal to the
City of Seattle.

e Hydraulic Project Approval (HPA) from Washington Department of Fish and Wildlife
(WDFW)

e A US. Army Corps of Engineers (Corps) Section 10 permif, including Endangered
Species Act (ESA) consultation. Anchor will attempt to get this work covered through
the Nationwide Permit 3 process, but given that the structure is a new structure, Ash
Grove Cement should be aware that the Corps could require a Letter of Permission or
and Individual Permit for this work.

e Support of potential appeals to any envircnmental approval or permit are not included

in this scope of work.
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Task 1. Obtain SSDP/MUP (includes preparation of a JARPA and SEPA checklist)

Assumptions:

¢ Anchor will attend up to 2 meetings (intake appointment and pre-submittal
appointment) with the City of Seattle

» The City of Seattle will require a Substantial Shoreline Development Permit and Master
Use Permit (MUP)

¢ Peratrovich Nottingham Drage will provide submittal-ready hard- copy CAD drawings
to accompany permit applications, including the requirements for the MUP.

¢ Anchor will review and comment on permit drawings.

» The City will respohd with additional questions that Anchor will respond to in writing.

* Building permits, a noise variance, or other non-environmental permits from the City of
Seattle are not included in this scope of work.

* Additional scope may need to be negotiated if the City of Seattle has significant
comments or information requests, _

* Ash Grove will be responsible for paying permit fees (Ash Grove should expect permit
fees ranging between $2,600 and $3,000, but can be higher if there are significant issues).

Deliverables:
» Complete all pre-submittal paperwork (address records, pre-site visit, pre-submittal
requirements)
¢+ Presubmittal meeting minute notes
» Draft and final application package for the City of Seaftle
e Draft and final JARPA
¢ Draft and final SEPA checklist

Cost Estimate: $7,000

Task 2. Obtain an HPA from WDFW

Assumptions: .
* Anchor will respond to questions from WDFW in writing.
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¢ Requirements for providing any additional compensatory mitigation plan beyond
removing existing creosate timber piling is not included in this scope of work.

Deliverables _
» Draft and final JARPA (which will require the SEPA determination from the City of
Seattle)

Cost Estimate: $2,200
Task 3. Obtain Corps Permit
Assumptions:
» The project lies within a Superfund Site
* The Corps will not require an individual Biological Evaluation for this work, but instead
would allow Ash Grove to submit a Specific Project Information Form (SPIF) form for
replacement of piling

Deliverables:

¢ Draft and Final Specific Project Information Form (SPIF)
* Draft and final written responses to the resource agencies

Cost Estimate: $3,200
Task 4. Project Management

Assumptions:
* Anchor will attend 1 site visit and 1 meeting with Ash Grove Cement.
o This task includes coordination, project updates, and other adrrxirnistraﬁvé tasks in
support of the project
' There are no pre-existing land use issues that would preclude installation of the

proposed dolphin (e.g., permit violations, non-conforming uses on the site)

Cost Estimate: $900

Total Cost Estimate: $13,500
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